

BALLIA JAIPURIA SCHOOL

Banarahi, Ballia, Uttar Pradesh

CLASS IX - SUBJECT-WISE SYLLABUS COMPLETION MILESTONE PLAN

Implementation Period: 1 August 2026 to 31 October 2026

6 periods per day | 50 minutes per period | 6 working days per week

Purpose	Common academic roadmap for teachers, students and parents
PA-I portion	Frozen as completed; no retrospective alteration
Priority principle	More periods for high-weight and concept-heavy chapters
Completion deadline	Core teaching, NCERT/textbook exercises and first-level assessment by 31 October
Assessment window used	Half-Yearly examination: 18-28 September 2026

Academic Planning Document - Session 2026-27

IMPLEMENTATION FRAMEWORK AND NON-NEGOTIABLE RULES

Marks clarification: CBSE generally publishes unit/section marks, not fixed chapter-wise marks. Wherever fixed chapter marks are unavailable, this document shows School Planning Marks (*) only for workload and priority allocation. Actual examination questions may vary within the official unit/section weightage.

Class IX Social Science: The official 2026-27 curriculum states that the course structure/marks will be provided separately. Therefore, the chapter planning marks in this document are proportionate internal estimates based on the official instructional hours.

Completion definition: A chapter is complete only after classroom explanation, essential NCERT/textbook examples and exercises, notebook work, one competency worksheet/chapter test, and the related practical/map/project component wherever applicable.

Fixed Weekly Period Allocation

Mathematics	Science	Social Science	English	Hindi	Artificial Intelligence	Weekly Test/Backlog
7	7	6	6	6	3	1

Common Weekly Calendar

Milestone	Dates	Common Purpose
Orientation	1 Aug	PA-I corrections, baseline check, notebook/backlog lock; no completed portion will be changed.
Week 1	3-8 Aug	New teaching block 1
Week 2	10-15 Aug	New teaching block 2
Week 3	17-22 Aug	New teaching block 3
Week 4	24-29 Aug	New teaching block 4
Week 5	31 Aug-5 Sep	New teaching block 5
Week 6	7-12 Sep	New teaching block 6
Week 7	14-17 Sep	Half-Yearly revision; no major new chapter
Exam Window	18-28 Sep	Half-Yearly Examination
Week 8	29 Sep-3 Oct	Restart/backlog recovery block
Week 9	5-10 Oct	New teaching block 9
Week 10	12-17 Oct	New teaching block 10
Week 11	19-24 Oct	New teaching block 11
Week 12	26-31 Oct	Final closure, full-syllabus test and backlog clearance

CLASS IX - SUBJECT-WISE PLAN

The following PA-I completed portion is preserved exactly as supplied by the school. All remaining targets begin from 1 August 2026.

CLASS IX - MATHEMATICS

Official Weightage / Marks Pool

Number System 7	Algebra 20	Coordinate Geometry 4	Geometry 25	Mensuration 14	Statistics & Probability 10
PA-I completed and frozen: Number System; Introduction to Polynomials. These chapters remain recorded as completed for PA-I.					
High-priority focus: Geometry (25), Algebra (20) and Mensuration (14) receive the largest share of periods. Triangles and Surface Area & Volume receive extended teaching time.					

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	Number System	7*	A - High	Completed - PA-I	Completed
2	Introduction to Polynomials	5* (within Algebra 20)	B - Medium	Completed - PA-I	Completed
3	Sequences and Progressions	5*	B - Medium	August	7
4	Exploring Algebraic Identities	5*	B - Medium	August	7
5	Linear Equations in Two Variables	5*	B - Medium	August	5
6	Coordinate Geometry	4*	B - Medium	August	4
7	Introduction to Euclid's Geometry: Axioms and Postulates	3*	B - Medium	August	3
8	Lines and Angles	5*	B - Medium	Aug-Sep	6
9	Triangles - Congruence Theorems	7*	A - High	September	10
10	4-gons / Quadrilaterals	5*	B - Medium	Sep-Oct	6
11	Circles	5*	B - Medium	October	6
12	Area and Perimeter	6*	A - High	October	6
13	Surface Area and Volume	8*	A - High	October	9
14	Statistics	5*	B - Medium	October	5
15	Introduction to Probability	5*	B - Medium	October	5

CLASS IX - Mathematics: WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
Complete Sequences, Identities, Linear Equations, Coordinate Geometry, Euclid and begin Lines & Angles. Target: about 50% of remaining syllabus.	Finish Lines & Angles and Triangles; Half-Yearly revision through the prescribed portion; restart with Quadrilaterals on 29 September.	Complete Quadrilaterals, Circles, Mensuration, Statistics and Probability; one cumulative 80-mark practice paper.

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction and prerequisite diagnostic	10-question baseline; list gaps from Number System/Polynomials	Completed portion locked
3-8 Aug	Sequences and Progressions	NCERT examples + full core exercise + quiz	Chapter closed
10-15 Aug	Exploring Algebraic Identities	Identity drill and competency worksheet	Chapter closed
17-22 Aug	Linear Equations in Two Variables; start Coordinate Geometry	Graph/representation worksheet	Linear equations closed
24-29 Aug	Finish Coordinate Geometry; Euclid's Geometry; start Lines and Angles	Coordinate plotting + theorem vocabulary test	August target achieved
31 Aug-5 Sep	Finish Lines and Angles; start Triangles	Angle reasoning and congruence practice	Geometry foundation ready
7-12 Sep	Triangles - Congruence Theorems	Theorem-based worksheet + chapter test	High-priority chapter closed
14-17 Sep	Half-Yearly revision	Mixed paper; error correction	Revision milestone
29 Sep-3 Oct	Quadrilaterals	Property-based questions	Chapter closed
5-10 Oct	Circles; start Area and Perimeter	Diagram and reasoning worksheet	Geometry completed
12-17 Oct	Finish Area and Perimeter; start Surface Area and Volume	Mensuration application set	Mensuration underway
19-24 Oct	Finish Surface Area and Volume; start Statistics	Numericals + data table practice	High-weight mensuration closed
26-31 Oct	Finish Statistics and Probability; cumulative test	Full-syllabus test and remedial list	100% core syllabus closed

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

CLASS IX - SCIENCE

Official Weightage / Marks Pool

World of Living 27	Matter - Nature & Behaviour 25	Motion, Force, Work & Sound 23	Earth as a System 5
PA-I completed and frozen: Cell; Tissues; Motion; “Matter Around Us” as recorded by the school. The chemistry teacher must map this completed title to the corresponding official chapter without reopening the PA-I record.			
High-priority focus: World of Living (27) and Matter (25) together form 52/80 marks. Structure of Atom, Atoms & Molecules, Reproduction and Diversity therefore receive first priority.			

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	Cell	7*	A - High	Completed - PA-I	Completed
2	Tissues	6*	A - High	Completed - PA-I	Completed
3	Reproduction	7*	A - High	August	7
4	Diversity	7*	A - High	August	7
5	Exploring Mixtures and their Separation / school entry “Matter Around Us”	7*	A - High	Completed - PA-I (mapping to verify)	Completed
6	Structure of an Atom	9*	A - High	August	7
7	Atoms and Molecules	9*	A - High	August	7
8	Motion	6*	A - High	Completed - PA-I	Completed
9	Force and Laws of Motion	6*	A - High	Aug-Sep	7
10	Work, Energy and Simple Machines	6*	A - High	September	7
11	Sound	5*	B - Medium	Sep-Oct	6
12	Earth as a System: Energy, Matter and Life	5*	B - Medium	October	6

CLASS IX - Science: WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
Complete Reproduction, Diversity, Structure of Atom, Atoms & Molecules and begin Force. High-weight Biology and Chemistry first.	Complete Force and Work/Energy; Half-Yearly revision and practical closure; restart Sound on 29 September.	Complete Sound and Earth as a System; conduct practical/diagram/numerical consolidation and full-syllabus test.

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction; identify Biology/Chemistry misconceptions	Baseline MCQ + notebook audit	Completed portion locked
3-8 Aug	Reproduction	Diagrams, activity questions and chapter test	Chapter closed
10-15 Aug	Diversity	Classification chart + competency worksheet	Chapter closed
17-22 Aug	Structure of an Atom	Atomic models and numerical worksheet	High-priority chapter closed
24-29 Aug	Atoms and Molecules	Formulae, mole-related/basic quantitative practice	High-priority chapter closed
31 Aug-5 Sep	Force and Laws of Motion	Numericals and free-body reasoning	Chapter underway
7-12 Sep	Finish Force; Work, Energy and Simple Machines	Numerical worksheet + practical linkage	Core Physics milestone
14-17 Sep	Half-Yearly revision and practical record check	Mixed Biology/Chemistry/Physics paper	Revision milestone
29 Sep-3 Oct	Sound	Wave terms, diagrams and numericals	Chapter underway
5-10 Oct	Finish Sound; Earth as a System	Concept map and source-based worksheet	Theory syllabus closed
12-17 Oct	World of Living high-weight revision	Diagrams + competency questions	27-mark unit reinforced
19-24 Oct	Matter high-weight revision and practicals	Chemical formula/atomic structure test	25-mark unit reinforced
26-31 Oct	Physics revision + full-syllabus test	80-mark paper; remedial groups	100% core syllabus closed

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

CLASS IX - SOCIAL SCIENCE

Official Weightage / Marks Pool

Official status Course structure awaited	Planning basis Official instructional hours	Annual paper 80 marks + 20 IA
PA-I completed and frozen: Atmosphere and Climate; Democracy; Building Blocks in Economics.		
High-priority focus: Longer and concept-heavy chapters receive 5-6 planning marks and more periods. Authority, Early Humans, State and Society, Elections and Resistance & Resilience are treated as high priority.		

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	Understanding Social Science	3*	B - Medium	August	3
2	Shaping of the Earth's Surface	6*	A - High	August	6
3	Atmosphere and Climate	4*	B - Medium	Completed - PA-I	Completed
4	Early Humans and the Beginning of Civilisation	6*	A - High	August	6
5	State and Society up to 1000 CE	6*	A - High	August	6
6	Democracy	6*	A - High	Completed - PA-I	Completed
7	Elections	6*	A - High	August	6
8	Building Blocks in Economics	4*	B - Medium	Completed - PA-I	Completed
9	The Price Puzzle: What Drives the Market	5*	B - Medium	Aug-Sep	5
10	Oceans and Life	4*	B - Medium	October	4
11	Life on Earth	4*	B - Medium	October	4
12	Resistance and Resilience (1000-1700 CE)	6*	A - High	Sep-Oct	6
13	India and the World-I (1900 BCE-1200 CE)	5*	B - Medium	October	5
14	Authority	6*	A - High	September	6
15	From Ideas to Startups	5*	B - Medium	October	5
16	Smart Ways to Manage Your Finances	4*	B - Medium	October	4

CLASS IX - Social Science: WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
Complete foundation geography/history, Early Humans, State and Society, Elections and most of Price Puzzle.	Finish Price Puzzle, Authority and Half-Yearly revision; begin Resistance & Resilience after examinations.	Complete Resistance, India & World-I, Oceans, Life on Earth, Ideas to Startups and Personal Finance; map/project closure.

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction and source/map skill baseline	Map notebook and timeline audit	Completed portion locked
3-8 Aug	Understanding Social Science; Shaping of Earth's Surface Part I	Concept map + diagram/map activity	Foundation started
10-15 Aug	Finish Shaping; Early Humans Part I	Map/timeline worksheet	Geography chapter closed
17-22 Aug	Finish Early Humans; State and Society Part I	Source-based questions	Early Humans closed
24-29 Aug	Finish State and Society; Elections Part I	Timeline + civics worksheet	History chapter closed
31 Aug-5 Sep	Finish Elections; Price Puzzle	Election flowchart + market case study	August target achieved
7-12 Sep	Finish Price Puzzle; Authority	Case-based civics questions	Major civics target reached
14-17 Sep	Half-Yearly revision	Map, source and competency paper	Revision milestone
29 Sep-3 Oct	Resistance and Resilience	Timeline and source analysis	Chapter underway
5-10 Oct	Finish Resistance; India and the World-I	Comparative timeline	History milestone
12-17 Oct	Oceans and Life; Life on Earth	Map work + ecosystem worksheet	Geography milestone
19-24 Oct	Finish Life on Earth; From Ideas to Startups	Entrepreneurship case study	Economics milestone
26-31 Oct	Finish Ideas; Smart Ways to Manage Finances; full revision	Budget activity + cumulative test	100% core syllabus closed

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

CLASS IX - ENGLISH

Official Weightage / Marks Pool

Reading 20	Writing & Grammar 30	Literature 30	Internal Assessment 20
PA-I completed and frozen: Sequence of Tenses; Active and Passive Voice (school-completed enrichment). Literature remains to be completed from the new Grade IX textbook Kaveri.			
High-priority focus: Writing & Grammar and Literature carry 30 marks each. Every week reserves approximately four periods for literature, one for grammar/writing and one for reading/assessment.			

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	Unit 1: How I Taught My Grandmother to Read + Bharat Our Land	4* of Literature 30	B - Medium	August	5
2	Unit 2: The Pot Maker + Gifts of Grace	4*	B - Medium	August	5
3	Unit 3: Winds of Change + Canvas of Soil	4*	B - Medium	August	5
4	Unit 4: Vitamin-M + I Cannot Remember My Mother	4*	B - Medium	August	5
5	Unit 5: The World of Limitless Possibilities + Nine Gold Medals	4*	B - Medium	Aug-Sep	5
6	Unit 6: Twin Melodies + A Friend Found in Music	4*	B - Medium	September	5
7	Unit 7: Carrier of Words + Words	3*	B - Medium	Sep-Oct	4
8	Unit 8: Follow That Dream + Believe in Yourself	3*	B - Medium	October	4
9	Grammar: Sequence of Tenses	Part of Grammar 10	A - High	Completed - PA-I	Completed
10	Grammar: Active and Passive Voice (enrichment)	No separate official fixed marks	C - Enrichment	Completed - PA-I	Completed
11	Grammar: Modals, Reported Speech, Conditional Type 1, Subject-Verb Concord, Determiners, Clauses	Grammar pool 10	A - High	Aug-Oct	12
12	Writing: Notice/Poster/Invitation; Letter/Email; Article/Speech/Description; Narrative Essay	Writing pool 20	A - High	Aug-Oct	12
13	Reading: Factual/Literary and Case-based unseen passages	20	A - High	Weekly Aug-Oct	12+

CLASS IX - English: WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
Complete Units 1-5; modals, concord, reported speech and core writing formats; one unseen passage weekly.	Complete Unit 6, revise Units 1-6 for Half-Yearly, then begin Unit 7 after examinations.	Complete Units 7-8, remaining clauses/determiners/writing, workbook practice and full paper.

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction; Kaveri orientation	Reading baseline and vocabulary notebook	Completed portion locked
3-8 Aug	Unit 1; Modals	One unseen passage + extract questions	Unit 1 closed
10-15 Aug	Unit 2; Subject-Verb Concord; Notice/Poster	Writing task + short-answer set	Unit 2 closed
17-22 Aug	Unit 3; Reported Speech - statements/questions	Case-based passage	Unit 3 closed
24-29 Aug	Unit 4; Commands/requests; Letter/Email	Formal writing assessment	Unit 4 closed
31 Aug-5 Sep	Unit 5; Determiners; Article/Speech	Literature quiz + writing rubric	Unit 5 closed
7-12 Sep	Unit 6; Conditional Type 1; Clauses intro	Extract and theme questions	Half-Yearly portion closed
14-17 Sep	Half-Yearly revision	Reading-writing-literature mixed paper	Revision milestone
29 Sep-3 Oct	Unit 7; Clauses	Unseen passage + sentence transformation	Unit 7 underway
5-10 Oct	Finish Unit 7; Unit 8 Part I	Workbook and extract practice	Unit 7 closed
12-17 Oct	Finish Unit 8; Narrative Essay	Long-answer and writing task	Literature syllabus closed
19-24 Oct	Grammar and writing consolidation	Editing/rearrangement/transformation drill	Language syllabus closed
26-31 Oct	Full-syllabus revision and paper	80-mark practice paper + remedial list	100% core syllabus closed

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

CLASS IX - HINDI

Official Weightage / Marks Pool

अपठित बोध 14	व्यावहारिक व्याकरण 16	पाठ्यपुस्तक 30	रचनात्मक लेखन 20
PA-I completed and frozen: पाठ 1 - दो बैलों की कथा; उपसर्ग एवं प्रत्यय। इन पूरे किए गए अंशों में कोई परिवर्तन नहीं किया जाएगा।			
High-priority focus: पाठ्यपुस्तक 30 अंक और लेखन 20 अंक के कारण साहित्य तथा लेखन को नियमित साप्ताहिक समय मिलेगा। बड़े गद्य पाठ और राम-लक्ष्मण-परशुराम संवाद को अधिक प्राथमिकता दी गई है।			

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	1. दो बैलों की कथा	3*	B - Medium	Completed - PA-I	Completed
2	2. क्या लिखूँ?	2*	C - Low/Short	August	3
3	3. संवादहीन	2*	C - Low/Short	August	3
4	4. ऐसी भी बातें होती हैं	3*	B - Medium	August	4
5	5. आखिरी चट्टान तक	3*	B - Medium	August	4
6	6. रीढ़ की हड्डी	3*	B - Medium	Aug-Sep	4
7	7. मैं और मेरा देश	3*	B - Medium	September	4
8	साथ-साथ पढ़ें: निर्मल जीत सिंह सेखों	Enrichment	C - Enrichment	September	2
9	8. पद - रैदास	2*	C - Low/Short	August	3
10	9. राम-लक्ष्मण-परशुराम संवाद	3*	B - Medium	August	4
11	10. भारति, जय, विजय करे!	2*	C - Low/Short	August	3
12	11. झाँसी की रानी	2*	C - Low/Short	August	3
13	12. घर की याद	2*	C - Low/Short	Aug-Sep	3
14	साथ-साथ पढ़ें: तब याद तुम्हारी आती है	Enrichment	C - Enrichment	September	2
15	व्याकरण: उपसर्ग-प्रत्यय	4	B - Medium	Completed - PA-I	Completed
16	व्याकरण: संज्ञा, सर्वनाम, विशेषण, क्रिया	4	B - Medium	August	4
17	व्याकरण: अर्थ की दृष्टि से वाक्य-भेद	4	B - Medium	August	4

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
18	व्याकरण: अनुप्रास, यमक, श्लेष	4	B - Medium	Aug-Sep	4
19	लेखन: अनुच्छेद, अनौपचारिक पत्र, संवाद, सूचना	20	A - High	Aug-Oct	12
20	अपठित गद्यांश एवं काव्यांश	14	A - High	Weekly Aug-Oct	12+

CLASS IX - Hindi: WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
अधिकांश गद्य-काव्य पाठ, शेष व्याकरण के मुख्य बिंदु तथा चारों लेखन प्रारूप शुरू/पूर्ण किए जाएँ।	रीढ़ की हड्डी, मैं और मेरा देश, साथ-साथ पढ़ें अंश; अर्धवार्षिक पुनरावृत्ति; परीक्षा के बाद साहित्य सुदृढ़ीकरण।	पाठ्यपुस्तक प्रश्नोत्तर, व्याकरण 16 अंक, लेखन 20 अंक, अपठित 14 अंक और पूर्ण प्रश्नपत्र अभ्यास।

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction और पठन स्तर जाँच	उपसर्ग-प्रत्यय त्रुटि सुधार	पूर्ण अंश स्थिर
3-8 Aug	क्या लिखूँ?; रैदास के पद; संज्ञा-सर्वनाम	अपठित गद्यांश	दो पाठ पूरे
10-15 Aug	संवादहीन; राम-लक्ष्मण-परशुराम संवाद; विशेषण-क्रिया	अनुच्छेद लेखन	साहित्य लक्ष्य पूरा
17-22 Aug	ऐसी भी बातें होती हैं; भारति जय विजय करे; वाक्य-भेद	अनौपचारिक पत्र	व्याकरण लक्ष्य प्रगति
24-29 Aug	आखिरी चट्टान तक; झाँसी की रानी; अलंकार भाग 1	संवाद लेखन	अगस्त का मुख्य लक्ष्य
31 Aug-5 Sep	रीढ़ की हड्डी; घर की याद; अलंकार भाग 2	सूचना लेखन	मुख्य व्याकरण पूर्ण
7-12 Sep	मैं और मेरा देश; दोनों साथ-साथ पढ़ें अंश	पाठ्यपुस्तक प्रश्नोत्तर परीक्षण	अर्धवार्षिक अंश पूर्ण
14-17 Sep	अर्धवार्षिक पुनरावृत्ति	अपठित + व्याकरण + साहित्य मिश्रित पत्र	पुनरावृत्ति लक्ष्य
29 Sep-3 Oct	उच्च प्राथमिकता गद्य पाठों का सुदृढ़ीकरण	उद्धरण/लघु उत्तर	गद्य पुनरावृत्ति
5-10 Oct	काव्यांश और भावार्थ पुनरावृत्ति	काव्यांश आधारित प्रश्न	काव्य पुनरावृत्ति
12-17 Oct	व्याकरण 16 अंक का समेकित अभ्यास	20 प्रश्नों का व्याकरण सेट	व्याकरण पूर्ण
19-24 Oct	लेखन 20 अंक और अपठित 14 अंक	चार लेखन कार्य + दो अपठित	भाषा खंड पूर्ण
26-31 Oct	पूर्ण पाठ्यक्रम परीक्षण	80 अंक अभ्यास पत्र + उपचारात्मक सूची	100% मुख्य पाठ्यक्रम पूर्ण

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

CLASS IX - ARTIFICIAL INTELLIGENCE (417)

Official Weightage / Marks Pool

Employability Theory 10	Subject-specific Theory 40	Practical & Project 50	Total 100
PA-I completed and frozen: Communication Skills-I (2 marks) and Green Skills-I (2 marks), as recorded in the PA-I syllabus.			
High-priority focus: Subject-specific theory carries 40 marks. AI Project Cycle and Data Literacy carry 10 marks each; Python also requires a minimum practical file of 15 programs. One practical/file task is compulsory every week.			

Complete Chapter / Component Register

No.	Chapter / Component	Marks / Pool	Priority	Status / Target	Planned 50-min Periods
1	Communication Skills-I	2	C - Low/Short	Completed - PA-I	Completed
2	Self-Management Skills-I	2	C - Low/Short	August	3
3	ICT Skills-I	2	C - Low/Short	August	3
4	Entrepreneurial Skills-I	2	C - Low/Short	August	3
5	Green Skills-I	2	C - Low/Short	Completed - PA-I	Completed
6	AI Reflection, Project Cycle and Ethics	10	A - High	Aug-Sep	6
7	Data Literacy	10	A - High	September	6
8	Math for AI - Statistics & Probability	7	A - High	Sep-Oct	4
9	Introduction to Generative AI	5	B - Medium	October	3
10	Introduction to Python	8 theory + practical	A - High	Aug-Oct	6 theory + weekly lab
11	Practical file, project/portfolio and viva	50 practical pool	A - High	Weekly Aug-Oct	1 task/week

CLASS IX - Artificial Intelligence (417): WEEKLY MILESTONES

AUGUST TARGET	SEPTEMBER TARGET	OCTOBER TARGET
Finish remaining Employability units; complete AI Reflection/Project Cycle Part I; begin practical file with at least 4 programs.	Finish AI Project Cycle and Data Literacy; complete Math for AI basics; practical file target 8 programs.	Complete Math for AI, Generative AI and Python; 15-program file, project/portfolio and viva preparation.

Week / Dates	Chapter-wise Teaching Target	Practice / Assessment Deliverable	Cumulative Milestone
1 Aug	PA-I correction and lab/file setup	Create practical file and portfolio index	Completed portion locked
3-8 Aug	Self-Management Skills-I	Reflection worksheet + Program 1	Unit closed
10-15 Aug	ICT Skills-I	Digital safety task + Programs 2-3	Unit closed
17-22 Aug	Entrepreneurial Skills-I	Business idea canvas + Program 4	Employability remainder closed
24-29 Aug	AI Reflection and three AI domains	Domain activity + Program 5	Project Cycle unit underway
31 Aug-5 Sep	AI Project Cycle and Ethics	4Ws canvas + Program 6	High-priority unit closed
7-12 Sep	Data Literacy Part I	Data collection/graph task + Program 7	Data unit underway
14-17 Sep	Half-Yearly revision	Theory quiz + file check	Revision milestone
29 Sep-3 Oct	Data Literacy Part II; Math for AI	Spreadsheet graph + Program 8	Data unit closed
5-10 Oct	Math for AI	Statistics/probability worksheet + Programs 9-10	7-mark unit closed
12-17 Oct	Introduction to Generative AI	Ethics task + Programs 11-12	GenAI unit closed
19-24 Oct	Python basics and conditions	Programs 13-14	Python core covered
26-31 Oct	Python lists; project/file/viva closure	Program 15 + practical audit	100% theory and file target closed

Teacher-student checkpoint: Every Saturday: prescribed portion status, textbook exercise completion, notebook checking, weak-student list and next-week recovery action.

COMMON MONTH-END REPORTING FORMAT

Class	Subject	Target chapters	Completed chapters	Exercise/Notebook %	Weekly test avg.	Backlog	Recovery date

Reporting dates: 31 August, 17 September, 30 September and 31 October. Any chapter delayed by more than one week must have a written recovery date and responsible teacher.

Sources used

- School PA-I syllabus sheet uploaded on 17 July 2026.
- CBSE Academic Curriculum 2026-27: Mathematics, Science, Social Science, English Language & Literature, Hindi Course A and Artificial Intelligence (417).
- NCERT Grade IX textbooks: Kaveri (English) and Ganga (Hindi); NCERT prescribed Class X textbooks.
- All chapter-level marks carrying an asterisk (*) are School Planning Marks, not fixed CBSE chapter marks.